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ISSUE: 
 
The California Transportation Commission (Commission) allocated funds totaling $10,497,000 in Fiscal 
Year (FY) 2000-2001 and FY 2001-2002 for three projects in the cities of Glendale (POST FACT) 
and Bishop.  The cities were unable to expend all the funds by the expenditure deadline.  The 
attachment shows the details of the projects and the delays that have resulted in the extension requests.  
The cities request extensions and their respective planning agencies concur. 
 
RECOMMENDATION:   
 
The Department of Transportation’s recommendations are shown on the attachment. 
 
BACKGROUND: 
 
Resolution G-01-21, State Transportation Improvement Program (STIP) Guidelines, adopted by the 
Commission on July 12, 2001, stipulates that funds programmed for project development and right of 
way components of local grant projects are available for expenditure only until the end of the second 
fiscal year after allocation.  The Guidelines further stipulate that the Commission may approve waivers to 
the timely use of funds deadline one time only for up to 20 months in accordance with Section 14529.8 
of the Government Code. 
 
Attachment 



 Reference No.: 2.8d. 
 January 21-22, 2004 
 Attachment, Page 1 of 1  

 
Time Extension/Waiver – Project Development Expenditure Deadline 

Local Streets and Roads Projects 
Program Year 2003-04 

 
Project # 
 

Applicant 
County 
 
PPNO 
Project Description 

Extension Amount 
By Component ($ in thousands) 
E&P 
PS&E 
R/W 
CON 
TOTAL 

Number of Months Requested 
 
Extended Deadline 
 
CT Recommendation 

 Reason for Project Delay:   
1 
 

City of Glendale 
Los Angeles 
 
PPNO: 9814 
Modify Interchange on State 
Route 134 
POST FACT REQUEST  

$0 
$0 
$10,374 
$0 
$10,374 
 

20 months 
 
2/28/2005 
 
Neutral 
 

  
In November 2000, the California Transportation Commission allocated the right-of-way funding for this project, and in 
December 2000, the Department of Transportation authorized the City to proceed with the right-of-way acquisition 
activities.  In compliance with the STIP Guidelines, the City intends to transfer 20% of the right-of-way funds to the 
construction phase of the project.  This transfer can only take place after the allocation of the construction component.  In 
addition, the costs associated with utility relocation and mitigation of impacts to private improvements are presently 
programmed in the right-of-way component.  The utilities will need to be relocated within the new roadway alignment 
proposed by the project, which will be in place after significant demolition and grading operations within the private 
properties impacted by the project.  These activities will be included in the construction scope of work and will be 
conducted in the early stages of construction.  Utility relocations, typically compensated from the right-of-way funds, will 
then follow.  Due to current STIP funding shortfalls, the funding of the construction component is not anticipated to take 
place soon.  The requested extension for the expenditure deadline is in view of the timing of the start of the construction.  In 
addition, the extension will provide the City the necessary time to finalize the eminent domain Court proceedings currently 
in progress.  Therefore, the City is requesting the maximum extension of 20 months.  
 

2 
 

City of Bishop 
Inyo 
 
PPNO: 1502 
New Construction – MacIver 
Street  
 

$0 
$55 
$0 
$0 
$55 
 

20 months 
 
2/28/2006 
 
Support – meets STIP Guidelines 
 

 This project’s schedule and costs were amended in the 2002 RTIP.  The construction component was shifted from Fiscal 
Year (FY) 2002-03 to FY 2005-06.  The PS&E funds were allocated June 20, 2002 and the expenditure deadline is June 30, 
2004, which is well before the rescheduled construction year.  Therefore, the City is requesting a 20-month extension of the 
expenditure deadline. 
 

3 
 

City of Bishop 
Inyo 
 
PPNO: 0005 
Rehabilitation – Home Street  

$0 
$68 
$0 
$0 
$68 
 

20 months 
 
2/28/2006 
 
Support – meets STIP Guidelines 
 

 This project was on schedule and the construction allocation has been requested and is awaiting approval.  Due to current 
STIP funding shortfalls, the construction may not be allocated soon.  The City anticipates transferring some P S&E funds to 
construction once it is allocated.  The PS&E funds were allocated March 23, 2002 and the expenditure deadline is June 30, 
2004.  Therefore, the City is requesting a 20-month extension of the PS&E expenditure deadline. 
 

  

 


